

## Moore's River Drive Project Photo Updates 2014

**5/8/14:** Phase one of the project started.



**7/8/14:** Removal of the substandard rail in preparation for the removal of the seawall.



**7/15/14:** The contractor is required to relocate any endangered mussels within the project area before beginning construction in the river. The people in the photos are using a plastic tube with a black-light to identify the mussels at the bottom of the river so that they can be relocated.

**No endangered mussels were found within the project area.**



**7/25/14:** The seawall removal and construction of four engineering wetlands started.



**8/20/14:** Sea wall removal is complete.  
The sea wall is being replaced with a  
sloping embankment.

